

Project Atlas — Implementation Brief (Acme Corporation)

1. Overview

Project Atlas delivers a managed implementation for Acme Corporation, covering onboarding, data migration, and integration with the Customer's existing systems.

2. Scope

In scope: discovery, environment setup, data migration, two integration endpoints, user training, and thirty (30) days of hypercare. Out of scope: custom hardware procurement and third-party license costs.

3. Timeline

The project runs across four phases — Discovery, Build, Migrate, and Stabilize — with go-live targeted at the end of Phase 3 and a stabilization window in Phase 4.

4. Risks

R1. Schedule risk: the data migration depends on a legacy export that has slipped twice; a further delay would push go-live beyond the contractual milestone.

R2. Vendor dependency: a third-party customs API is on the critical path and has no contractual SLA with us.

R3. Data quality risk: roughly 8% of legacy shipment records are missing destination codes and require manual remediation.

5. Mitigations

M1. Negotiate a fixed export window with the legacy vendor and add a fallback manual export.

M2. Add a circuit-breaker and cache around the customs API; escalate an SLA addendum.

M3. Run an automated data-quality sweep before migration and triage exceptions.