

Project Nova — Implementation Brief (Stark Industries)

1. Overview

Project Nova delivers a managed implementation for Stark Industries, covering onboarding, data migration, and integration with the Customer's existing systems.

2. Scope

In scope: discovery, environment setup, data migration, two integration endpoints, user training, and thirty (30) days of hypercare. Out of scope: custom hardware procurement and third-party license costs.

3. Timeline

The project runs across four phases — Discovery, Build, Migrate, and Stabilize — with go-live targeted at the end of Phase 3 and a stabilization window in Phase 4.

4. Risks

R1. Regulatory risk: the solution processes regulated trade data and must pass a compliance review before go-live; the review slot is not yet booked.

R2. Security risk: a penetration test is required by the Customer and has a four-week lead time.

R3. Adoption risk: end-user training has low sign-up so far, threatening post-go-live adoption.

5. Mitigations

M1. Book the compliance review now and prepare the evidence pack in parallel.

M2. Schedule the penetration test at the start of the Build phase.

M3. Add manager-nominated training cohorts and a short enablement series.