

Project Orion — Implementation Brief (Globex Industries)

1. Overview

Project Orion delivers a managed implementation for Globex Industries, covering onboarding, data migration, and integration with the Customer's existing systems.

2. Scope

In scope: discovery, environment setup, data migration, two integration endpoints, user training, and thirty (30) days of hypercare. Out of scope: custom hardware procurement and third-party license costs.

3. Timeline

The project runs across four phases — Discovery, Build, Migrate, and Stabilize — with go-live targeted at the end of Phase 3 and a stabilization window in Phase 4.

4. Risks

R1. Budget risk: integration scope grew after discovery; current burn trends 12% over the approved budget.

R2. Integration risk: the Customer's ERP is mid-upgrade, so the target API contract may change during the build phase.

R3. Resourcing risk: a key integration engineer is shared with another account and only 50% allocated.

5. Mitigations

M1. Re-baseline scope with a change request and a prioritized cut-list.

M2. Pin to the current ERP API version and add a compatibility shim for the upgrade.

M3. Secure a backfill engineer and document the integration to reduce bus-factor.